GOVERNMENT OF INDIA
CIVIL AVIATION
LOK SABHA

UNSTARRED QUESTION NO:1826
ANSWERED ON:10.08.2011
MIHAN PROJECT AT NAGPUR
Siddeswara Shri Gowdar Mallikarjunappa

Will the Minister of CIVIL AVIATION be pleased to state:

(a) whether Multi-Model International Cargo Hub and Airport (MIHAN) Project at Nagpur is running behind schedule;

(b) if so, the reasons therefor;

(c) the action taken by the Government in this regard;

(d) whether the Union Government has any proposal to construct such Hubs in other cities also;

(e) if so, the details thereof and the places identified for this purpose; and

(f) the timeframe within which the said hubs are likely to be made operational?

Answer

MINISTER OF THE STATE IN THE MINISTRY OF OVERSEAS INDIAN AFFAIRS & MINISTER OF CIVIL AVIATION (SHRI VAYALAR RAVI)

(a): Yes, Madam.

(b): The reasons for delay are as follows: I) Delay in transfer of Air Force Land to Joint Venture Company (JVC) and II) Delay in land acquisition and rehabilitation by the Government of Maharashtra.

(c): Regarding the dispute in the ownership of the land between Airports Authority India (AAI) and Indian Air Force (IAF) is concerned, the matter referred to taken up with the Committee on Disputes (CoD) and the matter is being monitored by the Ministry of Civil Aviation (MoCA).

(d), (e) & (f): No, Madam.